



July 2022

Status Update for Wyoming MMIS WINGS Project Activities

The Wyoming Department of Health, Division of Healthcare Financing, MMIS Replacement Project Team for the Wyoming Integrated Next Generation System (WINGS) is providing the last periodic updates for WINGS Project Procurements. Below are the remaining module’s status as of July 2022.

- ❖ **Care/Case Management System 2 (CCMS-2) Module** – The CCMS-2 project is in the pre-planning stages. All options for procurement and implementation are being explored, including a NASPO ValuePoint agreement as well as RFP release. Additional information related to the project is expected to be available in fall-2022.
- ❖ **Comprehensive Security Testing Services for Infrastructure and Applications** – This will procure a vendor to provide vulnerability scanning of the infrastructure and applications, penetration testing, code reviews, and security control reviews. Scheduled for late summer-2022.
- ❖ **Support and Hosting for State Owned and Administered Systems** – This will secure hourly services related to ongoing operations support as well as hosting services for existing State owned systems. Scheduled for fall-2022.

**** We appreciate all of the Interested Vendors who have signed up to receive notifications. The State of Wyoming is officially removing the BPO from our list of upcoming procurements. As of today, we do not have any plans to add the BPO Module to the upcoming WINGS procurements.

The current status of all WINGS modules as of July 2022 is as follows:

- ❖ **Pharmacy Benefit Management System (PBMS)**
- Status: System live

- Contractor: Change Healthcare
- ❖ **System Integrator – Enterprise Service Bus (SI-ESB)**
 - Status: System live, ongoing system integrations
 - Contractor: Deloitte Consulting
- ❖ **Data Warehouse/Business Intelligence Tools-Reports (DW/BI)**
 - Status: System live, ongoing system integrations
 - Contractor: Deloitte Consulting
- ❖ **Fraud, Waste, & Abuse Case Tracking (FWA)**
 - Status: System live
 - Contractor: Deloitte Transactions and Business Analytics
- ❖ **Provider Enrollment, Screening, & Monitoring (PRESM)**
 - Status: System live
 - Contractor: HHS Technology Group
- ❖ **Benefit Management System – Claims Processing with Third Party Liability (BMS)**
 - Status: October 2021 System live
 - Contractor: CLIENT NETWORK SERVICES (CNSI)
- ❖ **Electronic Visit Verification (EVV)**
 - Status: February 2022 System live
 - Contractor: CareBridge

The current status of all WINGS Project Related Services as of July 2022 is as follows:

- ❖ **Independent Verification & Validation (IV&V)**
 - Status: Contracted and in operations for the WINGS implementation
 - Contractor: Public Knowledge

To receive vendor bid notification when WINGS project RFPs are available, please register with the State of Wyoming, Administration and Information, General Services, Procurement Section using a web-based e-Procurement service-Public

Purchase – at the following link:

<https://www.publicpurchase.com/gems/register/vendor/register>

- ❖ If you experience any issues with registering in the Public Purchase On-line Bidding System, please contact the Public Purchase technical support for help and not the Wyoming A&I Procurement Division. Thank you!

A WDH-Healthcare Financing, WINGS Project webpage has been created for vendors to check periodically for posted project activity/timeline updates and related WINGS information.

Link to the WDH/Division of Healthcare Financing webpage:

<http://www.health.wyo.gov/healthcarefin/index.html>

Direct link to WINGS Project webpage:

<https://health.wyo.gov/healthcarefin/wyoming-integrated-next-generation-system-wings-project/>

