



March 2023

Status Update for Wyoming MMIS WINGS Project Activities

The Wyoming Department of Health, Division of Healthcare Financing, MMIS Replacement Project Team for the Wyoming Integrated Next Generation System (WINGS) is providing the last periodic updates for WINGS Project Procurements. Below are the upcoming module procurements as of March 2023.

- ❖ **Care/Case Management System 2 (CCMS-2) Module** – The CCMS-2 project is in the pre-planning stages. An RFP release is being tentatively planned for Summer 2023.
- ❖ **Technology Operations Support, Staff Augmentation and Hosting for Medicaid Systems** – This will secure hourly services related to ongoing operations support as well as hosting services for existing State owned systems. This RFP will also have options for IT consulting separate from operations work. Scheduled for Spring 2023.
- ❖ **Pharmacy Benefits Administrator (PBA)** – RFP scheduled for Summer 2023 depending on CMS and internal approvals.
- ❖ **Fraud, Waste, & Abuse 2 (FWA 2)** – RFP scheduled for late Spring or early Summer 2023 depending on CMS and internal approvals.

**** We appreciate all of the Interested Vendors who have signed up to receive notifications. The State of Wyoming is officially removing the BPO from our list of upcoming procurements. As of today, we do not have any plans to add the BPO Module to the upcoming WINGS procurements.

The current status of all WINGS modules as of March 2023 is as follows:

- ❖ **Pharmacy Benefit Management System (PBMS)**
 - Status: System live
 - Contractor: Change Healthcare
- ❖ **System Integrator – Enterprise Service Bus (SI-ESB)**
 - Status: System live, ongoing system integrations
 - Contractor: Deloitte Consulting
- ❖ **Data Warehouse/Business Intelligence Tools-Reports (DW/BI)**
 - Status: System live, ongoing system integrations
 - Contractor: Deloitte Consulting
- ❖ **Fraud, Waste, & Abuse Case Tracking (FWA)**
 - Status: System live
 - Contractor: Deloitte Transactions and Business Analytics
- ❖ **Provider Enrollment, Screening, & Monitoring (PRESM)**
 - Status: System live since April 2021
 - Contractor: HHS Technology Group
- ❖ **Benefit Management System – Claims Processing with Third Party Liability (BMS)**
 - Status: System live since October 2021
 - Contractor: CLIENT NETWORK SERVICES (CNSI)
- ❖ **Electronic Visit Verification (EVV)**
 - Status: System live since February 2022
 - Contractor: CareBridge Health

The current status of all WINGS Project Related Services as of March 2023 is as follows:

- ❖ **Comprehensive Security Testing Services for Infrastructure and Applications**

- Vendors provide vulnerability scanning of the infrastructure and applications, penetration testing, code reviews, and security control reviews.

- Status: Contracted with two vendors. Beginning testing in Spring 2023.

- Contractors: Peraton, and NTT Data.

To receive vendor bid notification when WINGS project RFPs are available, please register with the State of Wyoming, Administration and Information, General Services, Procurement Section using a web-based e-Procurement service-Public Purchase – at the following link:

<https://www.publicpurchase.com/gems/register/vendor/register>

- ❖ If you experience any issues with registering in the Public Purchase On-line Bidding System, please contact the Public Purchase technical support for help and not the Wyoming A&I Procurement Division. Thank you!

A WDH-Healthcare Financing, WINGS Project webpage has been created for vendors to check periodically for posted project activity/timeline updates and related WINGS information.

Link to the WDH/Division of Healthcare Financing webpage:

<https://health.wyo.gov/healthcarefin/>

Direct link to WINGS Project webpage:

<https://health.wyo.gov/healthcarefin/wyoming-integrated-next-generation-system-wings-project/>



WYO

MEDICAID

DIVISION OF
HEALTHCARE FINANCING