



June 2019

## Status Update for Wyoming MMIS WINGS Project Activities

The Wyoming Department of Health, Division of Healthcare Financing, MMIS Replacement Project Team for the Wyoming Integrated Next Generation System (WINGS) is providing the last periodic updates for WINGS Project Procurements. Below are the remaining module’s status as of June 2019.

- ❖ **Electronic Visit Verification (EVV)** – The EVV project received federal funding approval from CMS March 2019. A draft RFP is currently released to the public website <https://health.wyo.gov/healthcarefin/electronic-visit-verification-evv/> for review and feedback by June 14<sup>th</sup>, 2019. The State would like to receive feedback on the EVV technical approach, RFP requirements, budget, and timeline. It is anticipated that the formal EVV RFP will be released September 2019 through the A&I Procurement’s Public Purchase Online Bidding System.
- ❖ **Care/Case Management System 2 (CCMS-2) Module** – The State intends to hold vendor fairs in the Summer 2019. A draft RFP release is anticipated for August 2019. The release of the formal CCMS-2 RFP is planned for release through the A&I Procurement’s Public Purchase Online Bidding System November 2019.

\*\*\*\*\*

The current status of all WINGS modules as of June 2019 is as follows:

- ❖ **Pharmacy Benefit Management System (PBMS)** - System Live
- ❖ **System Integrator – Enterprise Service Bus (SI-ESB)** - System Live, Ongoing system integrations
- ❖ **Data Warehouse/Business Intelligence Tools-Reports (DW/BI)** – System Live, Ongoing system integrations
- ❖ **Fraud, Waste, & Abuse Case Tracking (FWA)** – System Live

- ❖ **Provider Enrollment, Screening, & Monitoring (PRESM)** – Contract awarded
- ❖ **Benefit Management System – Claims Processing with Third Party Liability (BMS)** - Undergoing proposal evaluation

The current status of all WINGS Project Related Services as of June 2019 is as follows:

- ❖ **Independent Verification & Validation (IV&V)** - Contract awarded
- ❖ **Testing – Quality Assurance/Quality Control (Testing – QA/QC)** – Services are being contracted by multiple consulting vendors
- ❖ **Business Process Redesign (BPRO)** - These tasks are being done internally by State staff and do not have a procurement planned at this time

\*\*\*\*\*

To receive vendor bid notification when WINGS project RFPs are available, please register with the State of Wyoming, Administration and Information, General Services, Procurement Section using a web-based e-Procurement service-Public Purchase – at the following link:

<https://www.publicpurchase.com/gems/register/vendor/register>

- ❖ If you experience any issues with registering in the Public Purchase On-line Bidding System, please contact the Public Purchase technical support for help and not the Wyoming A&I Procurement Division. Thank you!

\*\*\*\*\*

A WDH-Healthcare Financing, WINGS Project webpage has been created for vendors to check periodically for posted project activity/timeline updates and related WINGS information.

Link to the WDH/Division of Healthcare Financing webpage:

<http://www.health.wyo.gov/healthcarefin/index.html>

Direct link to WINGS Project webpage:

<https://health.wyo.gov/healthcarefin/wyoming-integrated-next-generation-system-wings-project/>