



July 2021

Status Update for Wyoming MMIS WINGS Project Activities

The Wyoming Department of Health, Division of Healthcare Financing, MMIS Replacement Project Team for the Wyoming Integrated Next Generation System (WINGS) is providing the last periodic updates for WINGS Project Procurements. Below are the remaining module’s status as of July 2021.

- ❖ **Care/Case Management System 2 (CCMS-2) Module** –The release of the CCMS-2 RFP is still planned to go through the A&I Procurement’s Public Purchase Online Bidding System. The release is expected to occur in late 2021 or early 2022.

The current status of all WINGS modules as of July 2021 is as follows:

- ❖ **Pharmacy Benefit Management System (PBMS)**
 - Status: System live
 - Contractor: Change Healthcare
- ❖ **System Integrator – Enterprise Service Bus (SI-ESB)**
 - Status: System live, ongoing system integrations
 - Contractor: Deloitte Consulting
- ❖ **Data Warehouse/Business Intelligence Tools-Reports (DW/BI)**
 - Status: System live, ongoing system integrations
 - Contractor: Deloitte Consulting
- ❖ **Fraud, Waste, & Abuse Case Tracking (FWA)**
 - Status: System live
 - Contractor: Deloitte Transactions and Business Analytics
- ❖ **Provider Enrollment, Screening, & Monitoring (PRESM)**
 - Status: System live
 - Contractor: HHS Technology Group

❖ **Benefit Management System – Claims Processing with Third Party Liability (BMS)**

- Status: System implementation phase
- Contractor: CLIENT NETWORK SERVICES (CNSI)

❖ **Electronic Visit Verification (EVV)**

- Status: System implementation phase
- Contractor: CareBridge

The current status of all WINGS Project Related Services as of July 2021 is as follows:

❖ **Independent Verification & Validation (IV&V)**

- Status: Contracted and in operations for the WINGS implementation
- Contractor: Public Knowledge

❖ **Testing – Quality Assurance/Quality Control (Testing – QA/QC)**

- Status: Services are being obtained through existing State contracts on an ongoing basis
- Contractor: Multiple vendors

❖ **Business Process Redesign (BPRO)**

- Status: This project has been undertaken internally by State staff
- Contractor: None

To receive vendor bid notification when WINGS project RFPs are available, please register with the State of Wyoming, Administration and Information, General Services, Procurement Section using a web-based e-Procurement service-Public Purchase – at the following link:

<https://www.publicpurchase.com/gems/register/vendor/register>

- ❖ If you experience any issues with registering in the Public Purchase On-line Bidding System, please contact the Public Purchase technical support for help and not the Wyoming A&I Procurement Division. Thank you!

A WDH-Healthcare Financing, WINGS Project webpage has been created for vendors to check periodically for posted project activity/timeline updates and related WINGS information.

Link to the WDH/Division of Healthcare Financing webpage:

<http://www.health.wyo.gov/healthcarefin/index.html>

Direct link to WINGS Project webpage:

<https://health.wyo.gov/healthcarefin/wyoming-integrated-next-generation-system-wings-project/>

