



March 2024

## Status Update for Wyoming MMIS WINGS Project Activities

The Wyoming Department of Health, Division of Healthcare Financing, MMIS Replacement Project Team for the Wyoming Integrated Next Generation System (WINGS) is providing the last periodic updates for WINGS Project Procurements.

Below are the upcoming module procurements as of March 2024.

- ❖ **Technology Operations and Hosting(Tech Ops) for Medicaid Systems** - This will secure hourly services related to ongoing operations support as well as hosting services for existing State owned systems. This RFP will also have options for IT consulting separate from operations work. Procurement will be issued once CMS approval is received, which is expected soon. RFP will be issued likely in April 2024.
- ❖ **PMO and IT Staff Augmentation** – This will secure hourly services related to ongoing operations support as well as hosting services for existing State owned systems. This RFP will also have options for IT consulting separate from operations work. Currently in procurement.

\*\*\*\* We appreciate all of the Interested Vendors who have signed up to receive notifications. The State of Wyoming is officially removing the BPO from our list of upcoming procurements. As of today, we do not have any plans to add the BPO Module to the upcoming WINGS procurements.

\*\*\*\*\*

The current status of all WINGS modules as of March 2024 is as follows:

### Newer Modules-

#### ❖ **Fraud, Waste and Abuse 2(FWA 2)**

- **Status:** Currently in DDI(Design, Deployment and Implementation) as of March 2024.
- **Contractor:** Alivia Analytics

#### ❖ **Pharmacy Benefit Administration(PBA) and Pharmacy Fiscal Agent Services**

- **Status:** Contract awarded, DDI estimated start July 2024
- **Contractor:** OptumRx

#### ❖ **Care/Case Management System 2 (CCMS-2)**

- **Status:** Contract awarded, DDI estimated start July 2024
- **Contractor:** To be announced

### Older Modules-

#### ❖ **Pharmacy Benefit Management System (PBMS)**

- **Status:** System live
- **Contractor:** Change Healthcare

#### ❖ **System Integrator – Enterprise Service Bus (SI-ESB)**

- **Status:** System live, ongoing system integrations
- **Contractor:** Deloitte Consulting

#### ❖ **Data Warehouse/Business Intelligence Tools-Reports (DW/BI)**

- **Status:** System live, ongoing system integrations
- **Contractor:** Deloitte Consulting

#### ❖ **Fraud, Waste, & Abuse Case Tracking (FWA)**

- **Status:** System live
- **Contractor:** Deloitte Transactions and Business Analytics

#### ❖ **Provider Enrollment, Screening, & Monitoring (PRESM)**

- **Status:** System live since April 2021

- **Contractor:** HHS Technology Group
- ❖ **Benefit Management System – Claims Processing with Third Party Liability (BMS)**
  - **Status:** System live since October 2021
  - **Contractor:** Acentra
- ❖ **Electronic Visit Verification (EVV)**
  - **Status:** System live since February 2022
  - **Contractor:** CareBridge Health

The current status of all WINGS Project Related Services as of March 2024 is as follows:

- ❖ **Comprehensive Security Testing Services(CSTS) for Infrastructure and Applications**
  - o Vendors provide vulnerability scanning of the infrastructure and applications, penetration testing, code reviews, and security control reviews.
  - **Status:** Contracted with two vendors. Testing is underway.
  - **Contractors:** Peraton, and NTT Data.

\*\*\*\*\*

To receive vendor bid notification when WINGS project RFPs are available, please register with the State of Wyoming, Administration and Information, General Services, Procurement Section using a web-based e-Procurement service-Public Purchase – at the following link:

<https://www.publicpurchase.com/gems/register/vendor/register>

- ❖ If you experience any issues with registering in the Public Purchase On-line Bidding System, please contact the Public Purchase technical support for help and not the Wyoming A&I Procurement Division. Thank you!

\*\*\*\*\*

A WDH-Healthcare Financing, WINGS Project webpage has been created for vendors to check periodically for posted project activity/timeline updates and related WINGS information.

Link to the WDH/Division of Healthcare Financing webpage:

<https://health.wyo.gov/healthcarefin/>

Direct link to WINGS Project webpage:

<https://health.wyo.gov/healthcarefin/wyoming-integrated-next-generation-system-wings-project/>

